B. Sc. (IT) Final Semester -V Paper I Software Project Management

Unit I

Managing Software Project: Process & Project Management, Project Management and the CMM, Project Management at Infosys, Introduction to CMMI, PCMM, The Project Planning Infrastructure: The process data base, process capability Baseline, Process Assets and the Body of Knowledge System.

Unit II

Process Planning: The Information System Development Process, Requirement Analysis, Requirement Change Management, Effort Estimation & Scheduling: Estimation and Scheduling Concepts, Effort – Estimation, Scheduling.

Unit III

Quality Planning: Quality Concepts, Quantitative quality Management Planning, Defect Prevention Planning. Risk Management: Concepts of Risks and Risk Management, Risk Assessment, Risk Control.

Unit IV

Measurement and Planning: Concepts in measurement, Measurements, Project tracking. Project Management Plan: Team Management, Customer Communication and Issue Resolution, Structure of the Project Management Plan.